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BCT February 2019 Conference Call Action item Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903 09-D-8572, Task Order 0002
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AF to update GRIC on LF004

LFO04

Communication occurred with GRIC Nov./Dec. 2016.
Further work on the property transfer mechanism will
occur when AF is closer to FOST initiation.

117

Keep ADEQ up to date on stakeholder
communication

AF

Continuing to provide airport environmental coordinator
updates on ST012 and FT002. Airport requested
information on ST12 well W24 and the adjacent well for
proposed construction project. ASU requested information
on AF investment on ASU property. Coordinated with ASU
on moving oxidizer from ST035 to ST012 (done) and now
will schedule ST35 system and well decommissioning.
Water tower property transfer documents to be
coordinated with ASU.

124

Reach out to RAB members on participation

AF

Proposed adjournment notice requesting public comment
published with comment period 11/18/2018-12/18/2018.
No comments received, draft Adjournment Report under
AF review (February 2019)

139

Issue annual basewide groundwater contour
update (based on sites where contour data is
available) using November results

AMEC

Active
GW sites

Spring 2018 update issued with Fall 2017 data May 2018.
Next update will be Spring 2019.

172

Evaluate possible SVI impacts at the Army
Reserve Building

AF/AMEC

STO12

Design drawings show poly liner. Wood also
communicating with Army on injection plans at ST012.
Received drawing from Army confirming design. Details
are limited. AF and Wood held preliminary call on path
forward (Feb. 2019).

178

FT002 RACR and property transfer

Team

FT002
and PFAS

AF approved keeping the DEUR in place 11/27/18. RTC
and final report to be issued. ESD to be prepared to add
land use controls to the remedy. ESD being drafted (Feb.
2019).

180

Discuss placement and priority of additional
wells at ST012.

Team

STO012

AF team currently working with AF contracting on path
forward for additional wells, timeline to be provided.
Technical calls have been held and EPA most recent
recommendations sent 11/6. AF to provide any comments
on the EPA recommendations.

183

Additional data ST012

TEAM

ST012

ADEQ issued data request 11/15/2018. Data being
compiled if available and will be presented in BCT calls
and/or posted. ONGOING

Next new item 184
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